From: Doreen Hansen

To: Lisa D - PMEP; Donald_Ratcliff@fws.gov

Subject: Apr-Jun Quarterly Report - Salt River Ecosystem Restoration Project - Estuary Monitoring
Date: Friday, July 15, 2016 9:19:19 AM

Attachments: 2016 quaterly Apr-Jun reporting.doc

Good Morning Lisa and Donald,

Attached is the CFPF quarterly April - June 2016 report for the Salt River Ecosystem Restoration Project -
Monitoring Phase 1 Estuary.

Have a wonderful weekend!
Doreen

M. Doreen Hansen

Watershed Coordinator

Humboldt County Resource Conservation District
707.786.9766 (office)

707.498.1072 (cell)


mailto:dhhcrcd@gmail.com
mailto:lisad@createstrat.com
mailto:Donald_Ratcliff@fws.gov

Quarterly Accomplishment/Progress Report Template


Applicable to California Fish Passage Forum (CFPF) funded projects, administered by USFWS


I. Project/Program Title: Salt River Ecosystem Restoration Project – Monitoring Phase 1 Estuary

II. USFWS Grant Number: # F14AC01186

III. Quarterly dates covered by this report (check appropriate quarter):

Jan–March _____
April–June __x____
July–September ______
October–December ____ 

IV. Date report submitted:  15 July 2016

V. Briefly summarize (2-3 sentences) overall progress/accomplishments during the applicable quarter:  

Spring and summer fish surveys are in full spring.  Meetings to review the fish sampling program were held to verify and modify sites and methods.  April, May, and June samplings were performed by CDFW and a Humboldt State University professor.

Eelgrass consultants began eelgrass surveys in late May and continued through June.


Geomorphic Cross-Section surveys were started by consultants in June. 


Water Quality equipment was ordered and deployed in June.

VI. Task-specific/deliverable updates (for each task in the cooperative agreement, provide a brief update on progress; provide brief update on significant work toward, or completion of any deliverables from the cooperative agreement):

Fish Surveys – April, May, and June fish sampling surveys were coordinated and performed with staff from CDFW and a professor and students from Humboldt State University.  Individual monthly monitoring reports were drafted.

Eelgrass Surveys – Eelgrass surveys began in late May and continued through the month of June.  Surveys will culminate in July.


Geomorphic Cross-Section Surveys – Consultants began cross-section surveys at 9 sites across the restored estuary in June.

Water Quality Monitoring – Failed water quality monitoring equipment was replaced.  Water level and salinity probes/loggers were deployed across the Salt River estuary and upstream in the river channel at the end of June.  Dissolved oxygen probes will be deployed in July.


VII. Any significant developments beyond those reported for specific tasks/deliverables:

April fish surveys indicated that juvenile salmonid continue to use the restored estuary for winter/spring rearing habitat.  Additionally, surveys showed that salmonids juveniles explore further up the restored river channel to the end of the 2015 restoration footprint.  Marine fish species continue to utilize the estuary and tidally influenced river channel.  These species include smelt, starry flounder, and groundfish.

VIII. Any delays/issues that are impacting or may impact progress of the project:

None

IX. Summary of invoices/charges to the agreement (include amount and date of any invoices submitted for payment under the agreement, that occurred during the quarter. Optionally, include a summary of charges incurred during the quarter that will be invoiced during the next quarter):



		Month

		Description

		$ Amount



		April

		HCRCD Staff Time – Administration.  Coordinating and performing fish surveys.  Monitoring reports.

		372.06



		May

		HCRCD Staff Time – Administration.  Coordinating and performing fish surveys.  Monitoring reports.  Coordinating eelgrass surveys

		230.96



		June

		HCRCD Staff Time – Administration.  Coordinating and performing fish surveys.  Monitoring reports.  Water quality equipment purchase and deployment

		999.11





X. Anticipated work in next quarter:


Fish Monitoring Surveys - Staff time will be used to coordinate and participate in the July sampling effort.  A draft monitoring report will be started.

Eelgrass - It is anticipated that funds will be applied for completing eelgrass surveys.

Geomorphic Surveys – Cross-sectional surveys will continue through the summer and early fall.

Water Quality Monitoring – Additional water quality equipment will be deployed, collected, and data downloaded.  Data analysis and a draft report will be initiated.

Additional information (include pictures, documents, presentations, or similar outputs that were developed during the quarter related to the project and a summary of any outreach activities or significant meetings):  
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Juvenile Coho (April 2016)



 Tidewater Goby & Three-Spined Stickleback (May 2016)
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Stary Flounder (May 2016)
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Shiner Surf Perch in Eelgrass (June 2016)


Submit quarterly reports to Donnie Ratcliff, U.S. Fish and Wildlife Service (Donald_Racliff@fws.gov) and Lisa DeBruyckere, Coordinator, California Fish Passage Forum (lisad@createstrat.com)


